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Work Assignment
Monthly Progress Report

April 2001
Richardson F l a t s

Work Assignment No.: 088-RSBD-0894
Contract No.: 68-W5-0022

Monthly Work Assignment S t a t u s Report ( T e c h n i c a l )
Prepared by: Jeff Montera
Date: May 1,2001
Period: Apri l 1 - April 28,2001
1. Progress Made T h i s Reporting Period

T a s k 1 - Pro j e c t Planning and S u p p o r t
• Conducted routine p r o j e c t management activities, including tracking technical and

financial progress, maintaining f i l e s , and preparing input for the monthly progress
report.

T a s k 3 - F i e l d Inves t igat ion
• Had a phone conference with Jim Gindelberger at EPA to coordinate laboratory services

for Richardson F l a t s f i r s t sampling event.
• Performed the f i r s t of f iv e sampling oversight activities. This involved surface water

sampling of eight locations at the site. CDM F e d e r a l took sp l i t samples at two of the
sampling locations and oversaw the PRP contractor sample at the remaining sampling
locations. CDM F e d e r a l sp l i t samples were s h i p p e d overnight to an EPA contracted
laboratory.

2. Problems Resolved - None this period.
3. Variances, A n t i c i p a t e d Problem Areas, and Recommended S o l u t i o n s - The work

plan accounts for f ive sampling events, one with all media (i.e., soil, surface water,
groundwater, and tai l ings), and four with water (surface and ground). The f i r s t sampling
event scheduled in the work plan was supposed to involve all media; however, because the
site is at 7,500 f e e t , only water sampling was thought appropr ia t e in early Apri l . In addition,
the PRP contractor did not install the monitoring wells yet; thus, only surface water, not
groundwater, was sampled at this event.

CDM Federal Programs Corporation
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4. Upcoming Event s /Act iv i t i e s Planned
T a s k 1 - Pro j e c t Planning and S u p p o r t
• Perform routine p r o j e c t management activities, including tracking technical and

financial progress, maintaining f i l e s , and preparing input for the monthly progress
report.

T a s k 3 - F i e l d Inve s t iga t i on and Oversight
• Sampl ing event number two is scheduled for May 7 through May 11. This event will

involve sampling all media. CDM Federal personnel will oversee PRP sampling
operations as well as take sp l i t samples for oversight purposes.

5. Key Personnel Changes - None this period.
6. Subcontrac t ing - None this period.
7. Non-CLP Laboratory Analysi s - Three sets of surface water samples (i.e. two sp l i t s and

one d u p l i c a t e ) were submitted to Columbia Analytical Services, Inc. in Kelso, Washington
for analysis. The cost for analysis will be accrued by EPA and will not a f f e c t the budget of
this work plan.

8. Travel
N a m e

J . Montera
D e p a r t u r e Date

04-04-01
Return Date

04-04-01
Route

D e n v e r / S a l t LakeC i t y / P a r k Ci ty
Reason
S a m p l i n g Event No. 1

9. S c h e d u l e Performance

T a s k S t a r t Date C o m p l e t i o n Date
P l a n n e d Actual

PercentC o m p l e t e S c h e d u l eVariance

T a s k 1 - P r o j e c t P l a n n i n g and S u p p o r t
Prepare W o r k P l a n
S i t e V i s i t
Review and Comment onPRP SAPReview and Comment onPRP Heal th and S a f e t yP l a n
Prepare S A P A d d e n d u m
S a m p l i n g Event No. 1
S a m p l i n g Event No. 2

08-15-00
09-25-00
11-01-00
01-26-01
01-29-01
04-04-01
05-07-01

09-18-00
09-25-00
11-10-00
01-26-01
02-16-01
04-04-01
05-11-01

09-18-00
09-25-00
11-09-00
01-26-01
02-13-01
04-04-01

N A

100%
100%
100%
100%
100%
100%

N A

( a )
On s c h e d u l e

1 day ahead ofs chedule
On s ch edu l e
3 days aheadof s chedu l e
On s ch edu l e

N A
(a) Requested extension beyond 30 days; EPA concurred.
CDM Federal Programs Corporation
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10. Actual and Fore ca s t ed Expendi ture s

LOE H o u r s
Cost ($)

Actual
F e b r u a r y

70
38,886

March
14

1,048

A p r i l
23.50
2,328

Foreca s t
M a y

50
10,000

J u n e
100

1,000

J u l y
75

7,500

CDM Federal Programs Corporation
P:\32BO-RAC8\8eS\MONTHLY REPORTVAPRILOHOS8APRIL01 Joe 2-1616



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

f t 1

8IiS ; s° a
l l «a ^oo

nf t 1

8 W& 8
I -
§^

ii
I s *i S B s

•a> O coC3\ D
1' ai S

i,
H

§

° 8
T* r-i

88

i fj (*

INsi
ssCO
e*T

ss

s
^
8
"*
8S3
COen
S

in in o o inin o ^ in o

18

8 8888i-i o' o o o

1J 2 i l i i0:000
2-1617

9S
S
3
£ j

*

8r*

8.

85

?|
P

o o in m ir>o ^ jg o m

P8

5 j 8888d d d d d

1! i in
,»o u: o E-<

CO
f f i

3ag
10f ;s
s
m

8.5!vos
8
§
H

i

S o( j g
8d

8 8d TJ

1
PU CM Q

hj

8

?
g

§p f
Hen?
8

1

8e
8S

8.i

85
8

8
*G

3 2a. t<

8
1
8
S
8
§

8
9

8

8a
8d

8d

S
8d

.!

r-l(N
P

a1t-T
Ss

soi
8
?S
8
S
£a«*'
8 S 8ui •<» in
CN

S
S 88
in d r-i

i :
P 3̂ W



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

6!

888

888

8

8

8

8

8

{8

g

8
a
8

1 9 s a s s s

o\ •* o o o\f*) *v o o u\
ro t-' o o rs

8 88888

in v* ii i-i <

8 8

8

88
O iH

in o
H M

2-1618



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

8

H .

l i -f t '

81

88 8 88

§ U9<Ho 01 i ir>t- i "̂, ! »rj

8

CO Qo ot i 3 '»»

2-1619



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

6!

FJ co g q s s 8 s 5 s a 81pi s

8 8 8 3 8 8 8
co m u*i
rn ir> f i n

8 8 8 8 8 8 8 8 8 8 8
O> Ô  00ro in

. a s s d s s s s ffli o i d o d i r i d d d i Hi M3 S S

1 8 8 8 8 ^ 8 8 8 9g g d d d d ^ d g d g

t S> «

2-1620



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

f e

56E ,S

S a y lPf i l l i i S
g l

H » E 'H ^ a
$

i l l !
: j * 8 ! ! i to i

o•".o

8d

i
11I

J

I

S
8

§
S
w
Pa

•a
CN

8
S
vo

8
1
oCNS

a 8d cci

8d

8 8
d 00

S<? *?$
04 CU g

H i I

8d

0

61

8d

S?
8d

8d

oCN
&n

8
CO.H

OCNsro
8a

I£
i

88*

8
Sin
en
SI

S
F JCN

8
S
vo

8
1
§S
oina
s
5n

8a

\ %
KI Si

8
§
88

8
§

8
R

8
§

8
00CN

8d

8d

8d

8d

I

1
1

88H
8
i
8
§

8co

8
8

8
f?

8d

8d

8d

8d

|

1i

sS
8S
«?
Ssi

ai
8
§vo

8i
9
&

Sa
0

" .
8S I

I
\

I '
D (i -i

2-1621

8 88 d

§ 8t~ d

8 S
C d

888888d d d d d d

8 8 8 8 8 8d d d d d d

8 8

8 8



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

a,

8
..:a.g £
8 sC i ,J J I s g s ,
us•8 "8

w ,,i
g g

e
6

8888g o o d

8888rn o o o

I 1

.9

8888

8888d d d d

8888dodo

8

8

8888K 9 °' amo r-
8 88

o S i o

g §8

^

r8 i! o

2-1622



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

s 8
..9

I I
I 1

j j

f l l l§5
*£<=•S f S S ,•as , . ,• s ' B

* g i

! a «S|8d) p3 c in *»

3

8 8 8 8 8 8 88 8 8 R 8

88
S 8

8 8

8 8
9 R

I f

s I

8 8a d

S 8 8 8 8 8 8 8 K 8 3 8 9E?<n

8 8 8 8 8 8 8 8 8 8 8
P ; r O O O O O ^ O i n f f } f f \00 Grt CO r*l tH O»" s a

§ 8 8 8 8 8 8 8 8 8 ) ^ 8 5 3

S 8a °'
8 8 8 8 8 8 8 8 8 S Sd d d d d d m d v o d i o8 •* 5!

i ^ g l>•£( O®

l i - s !

I f i J a S 1

ii! < 3 iI I .

2-1623



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

S6

8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d d

8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d e -

8 8 8 8 8 8 8 8 8 8 8d d o ' d d d d d d d r ~

8 8 8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d d

8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d d

2-1624



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

S 8

"8 "8
a
a

S 8 8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d d d dS 3 S

g g 8 8 8 8 8 8 8 8 8 8 8
r n d d d d d d d d d d d n

8 88 8

§ §CN CO

S 8•a sCO VO
U1

8 8.a *
8 8d d

8 8

8 8d d

8 8

8 8 8 8 8 8 8 8 8 8 8

8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d d

8 8 8 8 8 8 8 8 S S Sd d d d d d d d d d d

f ei ;

2-1625



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

t S

J J >I I :

6 '
I JU I

i 13 B CQ

8 8 8 8 8 8 8 8 8 8 8 8 8g g d d d d d d d d d d g

8 8 8 8 8 8 8 8 8 8 8 8 8
( N C O d d d d d d d d d d d

g. 88 8

8 8a s
8 8 8 8 8 8 8 8 8 8 8 8 8gi eg d d d d d d d d d d d

8 8
9 S

8 8 8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d d d d

8 8

8 8 8 8 8 8 8 8 8 8 8 8 8d d d d d d d d d d d d d

8 8o d

6 !

2-1627



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

8 8 8 S S S 8 8 8 8 8

8888

8888d o d o '

8888

8

8

8

8888d d d d 8

2-1628



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

8
3

8 8

&

Ji! ui cI 3 " 3 ' 5

I3

8

2-1629



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

8,

8

.• S 8 ,•ass

R ' I

m vg o o o o i o

in o o o o o iin cd o o o o i

«3i VO O O O O

g g o o o o

o o o o o o

o o o o o o

o o o o o o

o o o o o o

| O O O O O

o o o o o o

• o o o o o

o o o o o o•fl! c> o o c> o

g g

o o o o o oo o o o o o

o o o o o oo o o o o o i

O <3 O O O O
O O O O C9 O

C) O O O C) C>
W CO O O O O

O O O O £3 C3o o o o o o

in p p p p po o o o o o

oo

i-H fO If) SO ["»

2-1-630



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

f t :

in"

S3

0

2
3 i

o in o o o o i oin cd d d d d Ic
-1

in r- o o -o" o

o o o o o o

o o o o o o

) O O O O O

o o o o o o

I O O O iH O

o o o o o o

1 0 0 0 0 0

in o o o o ooi d d d d d i

o o o o o od d d d d d

o o o o o od d d d d d

o o o o o od d d d d d

O O O O 0_ Ood oo d d d d

ir> m o o o o ir-J d d d d d

o o o o o oo' d d d d d

LO o o o o oin d d d d d

in vo r- ir>

2-1631



P U B L I C V O U C H E R F O R P U R C H A S E S A N D
^sSS035 S E R V I C E S O T H E R T H A N P E R S O N A L4 Treasury FRM 2000I 0 3 5- l l° CONTINUATION SHEET

U. OCPMnMMT, aWBAU, OH ISTABU«HM«MT

ARTICLE OR SERVICES U M T P M C E
schedule, and other Information deemed necessary) COST PER

VOUCHER NO.

S C H E D U L E NO.

SHEET NO.

A M O U N T

RAC Contract Invoice Backup Report - Contract Summary ( C O R P - 1 )

Contractor N a m e : CDM F E D E R A L PROGRAMS CORPORATION Invoice Number: 62.0Contract Number: 6 8 - W 5 - 0 0 2 2 Invoice Date: 0 4 / 2 8 / 0 1Contract Period: OPTION 1 Invoice Service Delivery Date: 0 5 / 1 5 / 0 1Work Assignment Number: 088-RSBD-0894Work Ass ignment Name : R I C H A R D S O N P L A T S R I / P S
Current CumulativeLOE Dollars LOE Dol lar s

Direct LaborP-4 • , 1.00 65.16 5.50P-3 0.50 20.75 10.00P-2 0.00 0.00 22.00P-l 22.00 448.80 196.00T-3 0.00 0.00 0.00T-2 0.00 0.00 0.00T-l 0.00 0.00 0.00
23.50 534.71 233.50

S u p p o r t Labor 84.70F r i n g e ( 3 5 . 2 % Labor) 218.05Overhead (44.4% L b r & F r n g e ) 371.83Overhead ( 6.5% L b r & F r n g e ) 0.00Other Direct Cos t s 45.85Travel — . 609.94Computer 3.33Equipment 0.00Insurance 0.00Team Subcontrac t s 0.00 0.00 0.00S u b p o o l 0.00
Subtotal Cost - 23.50 • 1,868.41 233.50
H a n d l i n g ( 4.8% of S u b s ) 0.00G & A ( 2 1 . 4 % All Excl S u b s ) 399 .86
T o t a l Cost 2 ,268 .27
Base Fee 60.16Award Fee 0.00
T o t a l Amount Claimed 2 ,328.43Amount Reimbursed
Current Amount Claimed 2 , 3 2 8 . 4 3

• *

329.383 7 9 . 7 8456.013,816.100.000.000.00
4,981.27

628.501,974.763 , 3 6 7 . 5 40.00126.221,-271.4412.940.0020.010.000.00
12,382.68

0.002 , 6 4 9 . 9 9
15,032.67

- - 597.760.00
15,630.4313,302.00

2 , 3 2 8 . 4 3
• US. Govanurmrt Printing O f f i c e 1978-281-647^3225
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Federal Programs Corporation
133 11 7th Street Sui t e 1050Denver, Colorado 80202Phone (303) 295-1237Fax (303) 295-1 895

TO:
Organization/Address:

COM T r a n s m i t t a l

From:
Date:

Rich Culver
J u n e 8,2001

Re:
J o b # :
Via: Mail:
Enclosed please f i n d :

For your information
For your review

For your signature
• Message:

M o n t h l y Progress R e p o r t - A p r i l 2001

XX

Overnight: Courier

Approved
Approved as noted

Returned to you for correction

It has come to our attention that there was an error in some of the f i n a n c i a l reports for April. Attached are the revisedreports for your work assignment

We apologize for any inconveniences this may have caused.

Signed
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Work Assigrment: 088-RSH>0894
Mark Assigrmait T i t l e : RICHARDSON FUOS RI/FSContractor Note: CM Federal ProgratB CorporationContract Nlnber: 68-W5-0022SSID : 94
State: CORegion: 8

Work Area Coda: RSAction Code: ED
Vft Form: Ttemn•type Funding: SCWork Assigrmait Status: OngoingRanediaticn Category:Operable Unit: 00

I f c s k N L i t f c e r : 1 ISask title: F K S i n r EU4WQG AND SOPPCRT

WA Period of Performance Start: 09/28/00W& Period of Performance End: 09/28/01Reportiig Period Fron: 04/01/01Reporting Period to: 04/28/01Bwoice Date: 04/28/01Invoice N t n f a e r : 62.0Purpose: t tnthly Invoice '
T&sk Category: PP

Cost Element SQ

PriitE Contractor - CTMDirect Labor
P-4

L E R O X N
R C U I W E R

P-4 Subtotal
P-3

R M X R EG T T T T i r r n
C WERtEN
D N E E S U

P-3 Subtotal
P-2

J PABISK U P B C m t 1

C ZfiKCWSKC
T M K H i i

P-2 Subtotal
P-l

J K M C E R A .
P-l Subtotal
T-l
t-l Subtotal

I D I M j E R C f E S S I C N S L
C t f R I C A LJ C J M E M C t i

S VEmtUSE

CurrentIO5 Dollars

Federal ProgranB Corparation

1.000.00
1.00 65.16

0.00
0.50
0.000.00
0.50 20.75

0.00
0.000.00
0.00
0.00 0.00

4.00
4.00 81.60

0.00 0.00

5.50 167.51

0.00
1.00

emulativeI C E ) C o l l a r s

4.501.00
5.50 329.38

0.50
4.005.00
0.50

10.00 379.78

1.00
16.500.50

3.50
21.50 445.81

178.00
178.00 3,448.90

0.00 0.00

215.00 4,603.87

4.50
15.00

Approved Budget VarianceLCE Dollars ICE/HRS % IGE/HRS Dollars % Dollars

83.00 4,180.00 77.50 93.37 3,850.62 92.12

17.00 604.00 7.00 41.17 224.22 37.12

410.00 10,641.00 388.50 94.76 10,195:13 95.81

52.00 953.00 -126.00 -242.31 -2,495.90 -261.90

12.00 186.00 12.00 100.00 186.00 100.00

574.00 16,564.00 359.00 62.54 11,960.13 72.21
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KEECKT 1 Wbrk Assignmant - Task Level S p e c i f i c Detail Report

Wbrk Assignment: 088-RSED-0894
Wbrk Assignment T i t l e : R I O K F E S C N F L A 3 S P I / F SContractor Naroe: COM Patera! Erograts OarporaticnGcntract Niiiber: 68-W5-0022SSID : 94
State: CDFegicn: 8

Work Area Cote: FSA c t i c n C o f e : ED
WA Form: TermType Funding: SCWbrk Assigrment Status: QigoingParediaticn Category:Operable thit: 00

Task Nuttber: 1 Task T i t l e : £ K O T C T ELMWQG AKD SOPECRT

m Iteciod of Barformanoe Start: 09/28/00
Vft Bariod of Bsrforttanoe End: 09/28/01Reporting Period Fron: 04/01/01R=portLng Pariod to: 04/28/01
invoice Bate: 04/28/01Invoice N t n f a e r : 62.0Rjrpose: Muthly Irwoioa
Task Gttegory: H>

CurrsitCost Eletnait SO ICE Dollars L

Handl ing
G & A

T O K L MEREDr COSTS
Base FeeAward Fee

Subtotal Base Fee

0.00
246.45
486.66

14.08
0.00

14.08

emulative A£prov@d Budget VarianceCE Dollars ICE Dollars ICE/HRS % ICE/HRS Dollars % Dollars

0.002,487.84
7,470.76

550.400.00
550.40

329.0016,097.00
47,852.00

3,512.00
4,643.00
8,155.00

T O I S L , FEE 1,412.07 14,663.19 90,375.00
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U S E C R DISCLOSURE OF THE DKER CN THIS HCE IS SUBJECT TO THE RESHUJCTICN CN THE TTffiB FK3E CF THIS REECRTREKJO1 1 Wbrk Assigrmsit - Task Level S p e c i f i c Dstail Report

Wbrk Assignrent: 088-RSED-0894Work AssigntEnt Tit l e : RTOff iRDSCN ELMS RI/FSContractor K&me: COM Federal Programs CorporaticnCtntract Nurtber: 68-W5-0022SSro : 94
State: CDRegion: 8

Wbrk Area Cede: RSAction Cede: EDWA Farm: ItemT y p e Ftmding: SCWork Assignment Status: OngoingRemediation Category:Operable mit: 00
Task Nunber: 3 Task Tit l e : FIELD HWESITGSIICN

Vft Bsriod of If er f c tmanc e Start: 09/28/00W\ J f e r i o d of Berfonrance End: 09/28/01Reporting Fericd Ercm: 04/01/01Rgxarting Bariocl to: 04/28/01Irwoice Cate: 04/28/01Dwoice NUnber: 62.0Purpose: Mxithly Irwoice
Task Category: Fl

TDTOLS FOR TRSK 088EI (HOME + TEPM SUBOCNIRfiCICFS)
CurCost Element so ICE

1DEKL, DIRECT LAKE (Profe s s ional) 18.00
TOTSL, DIRECT LAECR (Clerical) 0.00
T O T K L , U t R f i U J . ' C O S T SOther Direct CostsTravelCotputer

E t j u i p i H l tSutpoolInsurance
T O T S L , I N D I R E C T O O S I S (Fringe, O / H , G & A )
TOIMj, TESKBUBS FEES (As negotiated)TOISL, BASE FEE (Prdne)
TOTSL, PERFOfMfKi; (HrBRD) FEE (Prime)
T O T S L , T f t S K 006IS

rent CutuL
Dollars LOE

367.20 18.50
0.00 0.00

0.00
0.000.00
0.000.000.00503.08
0.0046.080.00916.36

ativeDollars

377.40
0.00

0.00
0.000.000.00
0.000.00

517.050.00
47.360.00941.81

A^provsd Budget
IDE Dollars LOS/HRS

240.00 6,293.00 221.50
28.00 403.00 28.00

787.003,493.000.000.000.00
0.0010,089.00
0.00615.00919.00

22,599.00

Variance
% LCE/HRS Dollars

92.29 5,915.60
100.00 403.00

787.003,493.00
0.000.000.00
0.009,571.950.00567.64919.00

21,657.19

% DaLlars

94.00
100.00

100.00100.000.000.000.00
0.0094.88
0.0092.30100.00

95.83
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Work Assignment: 088-KSED-0894Work Assignment Tit l e : RICHARDSCN FifUS RI/FSContractor t&rne: OM Federal Prograts Corporation
Contract Ninber: 68-W5-0022
SSID : 94
State: CDRegion: 8

Work Area Code: RSAction Code: ED
Vft Barm: Term•type Funding: 9CWbrk Assignrent Status: Ongoing
Psrediaticn Category:Operable iMt: 00

Task NLnber: 15 Task T i t l e : WORK ASSEaMENT CtCSE COT

Vft Period of Performance Start: 09/28/00Vft Period of Performance End: 09/28/01Reporting Period From 04/01/01R=parting Period to: 04/28/01Invoice Date: 04/28/01Invoice Nunber: 62.0Purpose: Monthly Invoice
T & s k Category: CD

TOTKLS ECR TBSK 088CD (PRIME + TESM
CurrentCost ELemant SU

T C f f i L ,
T O T f i L ,

U i K f c L T I A H 3 1 (Profe s s ional)
UIEECr IAECR (Clerical)

ICE

0.00
0.00

Dollars

0.00
0.00

CXnulative Approved BudgetT I T ; Dollars

0.00
0.00

0.00
0.00

I£E

19.00
20.00

Dollars

582.00
288.00

L C E / H R S

19.00
20.00

Variance
% ICE/HRS

100.00
100.00

Dollars

582.00
288.00

% Dollars

100.00
100.00

T O T H L , U l I K B I T C O S T SOther Direct CostsTravelComputerEtjo ipmal t
S u t J X D O lInsurance

T O T f f i L , B D I K f c L T C O S T S (Fringe, O / H , G S A )TOTKL, TEMBUBS FEES (As negociated)
TOTHL, BASE FEE (Eril t e)ICttRL, JERTCFKMsCE (JWBRD) FEE (Prime)
TD1RL, T S S K C O S T S

0.00
0.00
0.000.000.000.000.000.00
0.000.00
0.00

0.000.000.00
0.000.000.00
0.000.00
0.000.00
0.00

0.000.00
0.000.000.000.000.00
0.000.000.00870.00

0.000.000.000.000.000.00
0.000.00
0.000.00870.00

0.00
0.000.00
0.000.000.000.000.00
0.000.00100.00
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Work f l s s iy i imi t Ninber: 088-RSED-0894
Work Assignment T i t l e : R K H A R D S C N F I A T S K C / F SContractor Ifeire: CCM Federal Prcgiam CoipotationContract Nunrber: 68-W5-0022SSID : 94State: CORegion: 8

Work Area Code: RSAction Cote: EDW A F o r m : TermType Funding: SC
Work AssigrnEnt Status: ARSTBdiaticn Category:Cperable Unit: 00

Vft Period of PaL-fcttinaixie Start: 09/28/00WA Period of Performance Ehd: 09/28/01Reacting Period Fran: 04/01/01Reporting Parixd to: 04/28/01Diuoice E&te: 04/28/01Invoice Nuber: 62.0Parpose: Maithly invoice

Current Mnth

T A S K
ND CUE P4 P3

T O R (Prime/Tesn)
P2 PI T3

OH01CAL
PLI12 Tl M E C R $ KORS IABCR $

INDIRECT TOTBL
COMPUTER tyuif COSTS ICE

(DCS TRAVEL SUHPCCL FEES

1 pp
3 FI
5 AN6 re
7 R A

15 CO

1.0
0.0
0.0
0.0
0.00.0

Performance (Award)
T O I H L 1.0

0.5
0.0
0.00.0
0.00.0
Fee:
0.5

0.00.0
0.00.0
0.0
0.0

0.0

4.0
18.0
0.0
0.00.0
0.0

22.0

0.00.0
0.0
0.00.0
0.0

0.0

0.0
0.00.00.00.0
0.0

0.0

0.00.00.0
0.00.0
0.0

0.0

168
367

0
00
0

535

5.0
0.0
0.0
0.00.0
0.0

5.0

85
0
00
00

85

0
00
0
00

0

46
0
00
00

46

3
0
00
00

3

610
0
00
00

610

0
0
00
00

0

00
00
00

0

487
503

00
00

990

14
46
00
00
0

60

5.518.0
0.00.0
0.00.0

23.5

1412
916

000
0
0

2328
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Work Ass ignmentM o n t h l y Progress ReportMay 2001
Richardson F l a t s

Work Ass ignment No.: 088-RSBD-0894Contract N o . : 68-W5-0022

Monthly Work Assignment Status Report (Technical)
Prepared by: Jeff Montera
Date: June 1,2001
Period: April 29 - May 26,2001
1. Progress Made Thi s Reporting Period

T a s k 1 - Proj e c t Planning and S u p p o r t
• Conducted routine pro j e c t management activities, including tracking technical and

financial progress, maintaining f i l e s , and preparing input for the monthly progress
report

Task 3 - F i e l d Investigation
• Had a phone conference with Jim Gindelberger at EPA to coordinate laboratory services

for Richardson F l a t s f i r s t ' s a m p l i n g event
• Performed the second of f ive sampling oversight activities. This sampling eventlasted

five days from May 7* through May 11*. The media sampled included surface water,
onsite soils, off site soils, tailings, background soils, and sediment CDM Federal took
split samples for all media. CDM Federal split samples were shipped overnight to an
EPA contracted laboratory.

Task 5 - Analytical Suppor t and Data Validation of Sample s
• Received and validated data package from first sampling event
Task 6 - Data Evaluation of S a m p l e s
• Set up an Access® database. Received electronic copies of both CDM Federal split

samples and United Park City Mines ( U P C M ) data from f ir s t sampling event Entered
both sets of data as well as qualifiers of CDM Federal's data into the database.
Calculated relative percent d i f f e r enc e s (RPDs) between CDM Federal and UPCM data.

2. Problems Resolved - None this period

CDM Federal Program! Corporation
2-1562
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3. Variances/ A n t i c i p a t e d Problem Areas, and Recommended S o l u t i o n s - Problems
occurred while i n s t a l l i n g groundwater monitoring wells. There fore , groundwater samples
could not be taken during this sampling event. The wells were installed the week of June 1st

and sampling began June 5 th. Mo Slam of the Utah Department of Environmental Quality
(UDEQ) took sp l i t samples for CDM Federal . Those samples were shipped overnight to
Columbia Analytical Services in Kelso, Washington.

4. Upcoming Events/Activi t i e s Planned
T a s k 1 - Proj e c t Planning and S u p p o r t
• Perform routine pro j e c t management activities, including tracking technical and

financial progress, maintaining f i l e s , and preparing input for the monthly progress
report

T a s k 5 - Analytical S u p p o r t and Data Val ida t i on of S a m p l e s
• Perform data validation on samples collected during the second sampling event
Task 6 - Data Evaluation of S a m p l e s
• Create data evaluation report for the f irst sampling event
• Enter data from second sampling event into database
• Create data evaluation report for the second sampling event

5. Key Personnel Changes - None this period.
6. Subcontracting - None this period.
7. Non-CLP Laboratory Analysis - Two sets of samples were submitted to Columbia

Analytical Services, Inc. in Kelso, .Washington for analysis. The first set, including three
surface waters and four soils, was sent on May 7*. The second set of samples, including 28
soils and two sediment samples, was sent May 11*. The cost for analysis will be accrued by
EPA and will not a f f e c t the budget of this work plan.

8. Travel
N a m e
J . Montera

Departure Date
05-07-01

Return Date
05-11-01

RouteD e n v e r / S a l t LakeC i t y / P a r k City
Reason

S a m p l i n g Event No. 2

CDM Federal Programs Corporation
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9. Schedu l e Performance

T a s k Start Date C o m p l e t i o n Date
Planned Actual

PercentC o m p l e t e S c h e d u l eVariance

T a s k 1 - Projec t P l a n n i n g and S u p p o r t
Prepare Work Plan
Site Vis i t
Review and Comment onPRP SAPReview and Comment onPRP H e a l t h and S a f e t yPlan
Prepare SAP A d d e n d u m
S a m p l i n g Event No. 1
S a m p l i n g Event No. 2

08-15-00
09-25-00
11-01-00
01-26-01
01-29-01
04-04-01
05-07-01

09-18-00
09-25-00
11-10-00.
01-26-01
02-16-01
04-04-01
05-11-01

09-18-00
09-25-00
11-09-00
01-26-01
02-13-01
04-04-01
05-11-01

100%
100%
100%
100%
100%
100%
100%

(a)
On schedule

1 day ahead ofschedule
On schedule
3 days aheadof schedule
On schedule
On schedule

T a s k 5 - Analyt i ca l S u p p o r t and Data V a l i d a t i o n of S a m p l e s
Data V a l i d a t i o n ( s a m p l i n gevent No. 1 data)
Data V a l i d a t i o n ( s a m p l i n gevent No. 2 data)

05-07-01
N / A

05-28-01
28 days a f t e rreceiving datapackage

05-21-01
N / A

100%
N / A

1 week aheadof schedule
N / A

T a s k 6 - Data Evaluation of S a m p l e s
Data Evaluation Report(sampl ing event No. 1data)Data Evaluation Report( s a m p l i n g event No. 2data) •*

05-11-01

N / A

05-15-01

N / A

N / A

N / A

90%

N / A

Ahead ofschedule
N / A

(a) Requested extension beyond 30 days; EPA concurred.
10. Actual and Forecasted Expenditures

LOE Hours
C o s t ( $ )

Actual
March

14
1,048

April
23.50
2,328

May
89

6,422

Forecast
J u n e

50
10,000

J u l y
100

1,000

August
75

7,500

CDM Federal Programs Corporation
2-1564
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Standard Form 1035September 19734 Treasury FRM 20001033-110

P U B L I C V O U C H E R F O R P U R C H A S E S A N DS E R V I C E S O T H E R T H A N P E R S O N A L
CONTINUATION SHEET

VOUCHER NO.

SCHEDULE NO.

SHEET NO.

lii DCMKIMNT, BUMAU. OH CSTABUSHMCHT

ARTICLE OR SERVICES(Enter description, item number of contract or Federal supply ^schedule, and other information deemed necessary)
^ UN^PRKE
" COST ] PER

A M O U N T

RAG Contract Invoice Backup Report - Contract Summary ( C O R P - 1 )

Contractor N a m e : CDM F E D E R A L PROGRAMS CORPORATION Invoic e Number: . 6 3 . 0Contract - N u m b e r : 6 8 - W 5 - 0 0 2 2 Invoice Date: 0 5 / 2 6 / 0 1Contract Period: OPTION 1 Invoice Service Delivery Date: 0 6 / 1 4 / 0 1Work Assignment Number: 088-RSBD-0894Work Assignment Name : R I C H A R D S O N F L A T S R I / F S
Current CumulativeLOE Dollars LOE Dollars

Direct LaborP-4P-3 :

P-2P-lT - 3T - 2T - l

0.00 0.00o.oo • o.oo6.00 137.6583.00 1 ,690.900.00 0.000.00 0.000.00 0.00
89.00 1,828.55

S u p p o r t Labor 77.70F r i n g e ( 3 5 . 2 % Labor) 671.03Overhead ( 4 4 . 4 % L b r & F r n g e ) 1,144.31Overhead ( 6 .5% L b r & F r n g e ) 0.00Other Direct Co s t s 197.53Travel 1,176.45Computer 6.23Equipment 0.00Insurance 0 . 00T e a m Subcontrac t s 0.00 0.00S u b p o o l . 0.00
Subto ta l Cost 89.00 5,101.80
H a n d l i n g { 4.8% of S u b s ) 0.00G & A (21 .4% All Excl S u b s ) 1,091.79
T o t a l Cost
Base FeeAward Fee

6 , 1 9 3 . 5 9
227.840.00

5.5010.0028 . 00279.000.000.000.00
322.50

0.00

322.50

T o t a l Amount Claimed 6,421.43Amount Reimbursed
Current Amount Claimed 6 ,421 .43

329.38379.785 9 3 . 6 65 ,507 .000.000.000.00
6 , 8 0 9 . 8 2

706.202 , 6 4 5 . 7 94,511.850.003 2 3 . 7 52 ,447.8919.170.0020.010.000.00
17,484.48

0.003,741.78
2 1 , 2 2 6 . 2 6

825.600.00
22,051.861 5 , 6 3 0 . 4 3

6 , 4 2 1 . 4 3
• US. Qov«mm«nt Printing O f f i c e 1978-261-647/3225
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W o r k A s s i g n m e n tM o n t h l y Progre s s Report
J u n e 2001

Richardson F l a t s
Work A s s i g n m e n t N o . : 088-RSBD-0894Contrac t No.: 68-W5-0022

Monthly Work Assignment Sta tu s Report ( T e c h n i c a l )
Prepared by: Jef f Montera
Date: July 1,2001
Period: May 27 - June 30,2001
1. Progress Made Thi s Reporting Period

T a s k 1 - P r o j e c t Planning and S u p p o r t
• Conducted routine p r o j e c t management activities, including tracking technical and

financial progress , maintaining f i l e s , and pr epar ing input for the monthly progres s
report.

T a s k 3 - F i e l d Inves t igat ion
• Began preparing technical oversight report for second sampling event (see problems

resolved).
T a s k 5 - Analyt i ca l S u p p o r t and Data V a l i d a t i o n of S a m p l e s
• Received and validated data package f rom second sampling event.
T a s k 6 - Data Evaluation of S a m p l e s
• Received electronic copies of both CDM F e d e r a l s p l i t samples and United Park City

Mines (UPCM) data f rom the second sampl ing event. Entered both sets of data, as well
as qual i f i er s of CDM Federal's data, into the database. Calculated relative percent
d i f f e r e n c e s (RPDs) between CDM Federa l and UPCM data.

2. Problems Resolved
• During the preparat ion of the technical oversight report for the second sampling event,

it was found that RPDs between U P C M and CDM Federal's data were beyond limits
s p e c i f i e d in the SAP. A meeting involving UPCM's QC o f f i c e r and CDM Federal's QC
o f f i c e r has been scheduled to determine the cause of the discrepancies.

CDM Federal Programs Corporation
\ \ D E N S V H 1 \ P R O J E C T S \ 3 2 8 0 - R A C 8 \ 8 9 5 V M O N T H L Y R E P O R T \ J U N E 0 1 \ 0 8 S J U N E 0 1 . a o c £-~~ I OU •
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June 2001Monthly Progress Report

T a s k

Review and Comment onPRP Health and S a f e t yPlan
Prepare S A P A d d e n d u m
S a m p l i n g Event No. 1
S a m p l i n g Event No. 2

S t a r t Date

01-26-01
01-29-01
04-04-01
05-07-01

C o m p l e t i o n Date
Planned
01-26-01
02-16-01
04-04-01
05-11-01

Actual
01-26-01
02-13-01
04-04-01
05-11-01

PercentC o m p l e t e

100%
100%
100%
100%

S c h e d u l eV a r i a n c e

On schedule
3 days aheadof s c h e d u l e
On s c h e d u l e
On s ch edu l e

T a s k 5 - A n a l y t i c a l S u p p o r t and Data V a l i d a t i o n of S a m p l e s
Data V a l i d a t i o n ( s a m p l i n gevent No. 1 data)
Data V a l i d a t i o n ( s a m p l i n gevent No. 2 d a t a )

05-07-01
06-07-01

05-28-01
07-05-01

05-21-01
06-21-01

100%
100%

1 week aheadof s chedule2 weeksahead ofs c h e d u l e
T a s k 6 - Data Evalua t i on of S a m p l e s ( I n c l u d e s T e c h n i c a l Oversight R e p o r t )
Data Evaluation Report( s a m p l i n g event No. 1d a t a )Data E v a l u a t i o n Report( s a m p l i n g event No. 2d a t a )

05-11-01

6-20-01

N / A

N / A

6-14-01

N / A

100%

N / A

N o schedule

N o s c h e d u l e
(a) Requested extension beyond 30 days; EPA concurred.
10. Actual and Foreca s t ed Expenditures

LOE H o u r s
Cost ($)

Actual
A p r i l
23:50
2,328

M a y
89

6,422

J u n e
59

3,894

Forecas t
J u l y

50
3,000

A u g u s t
100

1,000

S e p t e m b e r
75

7,500

CDM Federal Programs Corporation
\ \ O E N S V R 1 \ P R O J E C T S \ 3 2 e O - R A C 8 \ 9 9 5 \ M O N T H L Y R 6 P O R T \ J U N E 0 1 \ 0 8 S J U N E 0 1 . a o c 2-1603
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June 2001Monthly Progress Report

3. Variance s , A n t i c i p a t e d Prob l em Areas , and Recommended S o l u t i o n s
• CDM F e d e r a l planned on de l iver ing the technical oversight report for the second

sampling event during this period, but it was decided to hold off on this de l iverable
until da ta discrepancies could be resolved.

4. U p c o m i n g E v e n t s / A c t i v i t i e s Planned
T a s k 1 - P r o j e c t Planning and S u p p o r t
• Per form routine p r o j e c t management activities, including tracking technical and

f inancial progress, maintaining f i l e s , and prepar ing input for the monthly progress
report.

T a s k 3 - F i e l d Inve s t i ga t i on
• Fini sh technical oversight report for second sampling event.
T a s k 5 - Analy t i ca l S u p p o r t and Data V a l i d a t i o n of S a m p l e s '
• None.
T a s k 6 - Data Evaluation of S a m p l e s
• None.

5. Key Personnel Changes
• None this period.

6. Subcon t ra c t ing
• None this period.

7. Non-CLP Laboratory Analys i s
• N o n e this period.

8. Travel
• None this period.

9. S c h e d u l e Performance

T a s k S t a r t Date C o m p l e t i o n Date
P l a n n e d Actual

PercentC o m p l e t e S c h e d u l eV a r i a n c e

T a s k 1 - P r o j e c t P l a n n i n g and S u p p o r t
Prepare Work P l a n
S i t e V i s i t
Review and Comment onP R P S A P

08-15-00
09-25-00
11-01-00

09-18-00
09-25-00
11-10-00

09-18-00
09-25-00
11-09-00

100%
100%
100%

( a )
On s c h e d u l e

1 day ahead ofs c h e d u l e

G D f l n Federal Programs Corporation
\ \ D E N S V R 1 \ P R O J E C T S 0 2 8 0 R A C 8 \ 9 9 5 \ M O N T H L Y R E P O R T U U N E 0 1 V 0 8 8 J U N E 0 1 . d o c 2-1602
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U S E C R DISCLOSURE CF THE DMA CN THIS PAGE IS SUBJECT TO TIE RESITCCCTTCN CN THE TTTtE PAGE CF THIS REPCRTREPORT 1 Wbrk Assignment - Task Level S p e c i f i c Detail Report

Wbrk Assignment: 088-RSED-0894
Wbrk Assignment T i t l e : R I C H A R D S O N F I A I S R I / F SContractor Name: CDM Federal Programs Cbrporation
Contract tenter: 68-W5-0022
SSID : 94
S t a t e : CO
Region: 8
Task 1 Task T i t l e : HtBB^T PIAMON3 AND SOPPCRT

Wbrk Area Code: RS
Action Code: ED
WA Form: Term
•type Funding: SC
Wbrk Assignment Status: CngoingRemediation Category:Cperable Uhi t: 00

WA Period of PerfomanDe Start: 09/28/00
WA Period of Performerce End: 09/28/01
Reporting Period From: 05/27/01
Reporting Period to: 06/30/01
Invoice Date: 06/30/01Invoice NLirber: 64.0Purpose: Mnthly Invoice
task Category: PP

Cost Element SO
CurrentLCE Dollars CumulativeLCE Dollars Approved BudgetLCE Dollars LCB/HRS

Variance
% LCE/HRS Dollars % Dollars

o
a.

Base Fee
Award Fee 43.52

0.00
627.20

0.00
926.00

1,384.00
Subtotal Base Fee 43.52 627.20 2,310.00

TOTOL D I R E C T H M B R E C T f B A S E FEE 1,289.01 16,808.76 30,390.00
f o
Oio

1
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USE CR DISCLOSURE CF THE DKTA CN THIS EPGE IS SUBJECT TO THE RESrRlCTICN CN THE THIE PAO3 CF 1HCS REPORT
REPORT 1 Wbrk Assignment - Task Level S p e c i f i c Detail Report

Wbrk Assignmait: 088-RSED-0894
Wbrk Assignmsnt T i t l e : R I C H A R D S C N F I A T S P I / F S
Contractor Name: CTM Federal PrograiB CorporationContract Mnber: 68-W5-0022SSID : 94
Stat e: CD
Region: 8

Work Area Code: RSAction Code: EDWA Farm: Term
T y p e F X m d i n g : SC
Work Assignment Status: OngoingRemediation Category:Cperable T l i i t : 00

•flask NunlDer: 5 Task T i t l e : A N A L Y T I C A L S U P P O R T A N D D f f l A \ f f i L T O A T I C N

WA Period of Performance Star t: 09/28/00
WA Bsricd of Performance End: 09/28/01
Reporting Period Frcm: 05/27/01Reporting Period to: 06/30/01Invoice Date: 06/30/01
Invoice Mnber: 64.0Purpose: t tnthly Invoice
Task Category: AN

•TOTALS FER TASK 088AN (PRIME + TESM S U B 3 3 I I R ? C I C R S )

ro
CT>
CO

Ql
Cost Elanent SO ICE

TOnVL, DIRECT IABCR (Prof^sional) 35.50
TOIML, DIRFET IAKK (Clerical) 0.00
TOTAL. DIRECT COSTSOther Direct CostsTravelConputer

Etjuipmait
SuhpoolInsurance

T O T A L , H d R F E T C O S T S (Fringe, O / H , G S A )
TOff iL, lE f tMSUBS FEES (As negotiated)
iDTOL, BASE FEE (Priire)
TOTAL, FERFCTOPNCE (tmFD) FEE (Eril t e)
T O I S L , T A S K C O S T S

rrentDollars

735.15
0.00

0.00
0.000.000.00
0.000.001,007.24
0.00

90.880.00
1,833.27

Curulative
ICE Dollars

38.00 . 787.90
0.00 0.00

0.000.00
0.000.000.000.00

1,079.51
0.0097.28
0.001,964.69

Approved Budget
LCE Dollars

232.00 5,018.00
9.00 129.00

111.000.00
0.000.000.000.007,077.00
0.00

593.00889.00
13,817.00

Variance
LOE/HRS % I£E/HRS Dollars

194.00 83.62 4,230.10
9.00 100.00 129.00

111.00
0.000.000.00
0.000.005,997.49

. 0.00495.72
889.0011, 852. 31

% Dollars

84.30
100.00

100.00
0.000.000.00
0.000.0084.75
0.0083.60100.0085.78

•s:S5
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USE CR D I S C L O S U R E CF TOE DXTA CN THTS EK3E IS SUBJECT ID 1HE RESTRICTION CN THE T T I t E KCE CF THIS REPORT
REPORT 1 Wbrk Assignment - Task Level S p e c i f i c Detail Report

CO

Wbrk Assigrma-it: 088-RSED-0894
Work Assignment T i t l e : R I C H A R D 3 3 J F I A T S R I / F S
Contractor Wane: COM Federal PrograiB Corporation
Coitract Hunter: 68-W5-0022SS3D : 94
S t a t e : CD
Region: 8

Wbrk Area Code: RS
Action Code: ED
V& Form: TermT y p e Funding: SCWbrk Assignment Status: CngoingRemediation Category:Cperable Unit: 00

Task NuniDer: 0 task T i t l e :

WA Juried of Iterformance Start: 09/28/00WA tteriod of f t erformarce Erri: 09/28/01
Reporting Eferiod Fron: 0 5 / 2 7 / 0 1
Reporting Period to: 06/30/01Invoice Date: 06/30/01Invoice Ntnber: 64.0
tapose: I t n t h l y Invoice
Task Category:

WCRK A S S I C * W E N r TOIKLS (ALL -TASKS)
Curroit QnulativeCost Element SU ICE Dollars LOE Dollars

Approved Budget
I£E Dollars

Variance
LOE/HRS % ICE/HRS Dollars % Dollars

TOTAL, DIRECT 1AECR (Prof e s s i cna l) 58.50
TOIVVL, nrRJECT tABCR (Clerical) 9.50
TOTAL, DIRECT COSTS

Other Direct CostsTravelComputer
Etjuipnant
SutpoolInsurance

T O E A L , I N D I R E C T C O S T S (Fringe, 0 / H , C 4 S A )
IDEAL, TE?*6UBS FEES (As negociated)
IDEAL, BASE FEE (Prime)
TOTAL, FERFCRylBICE (2WRD) FEE (Prine)
T C f f i A L , W O R K A S S I G N M E N T

Average Hourly Rate

1,232.13 381.00
148.60 54.50

355.25
0.0033.540.000.00
0.00

1,974.96
0.00149.76
0.003,894.24

20.30

8,041.95
854.80

679.00
2,447.8952.71

0.00
0.00

20.01
12,874.380.00

975.360.00
25,946.10

20.43

1,044.00 27,790.00
163.00 2,344.00

1,080.00
3,940.00749.000.000.00449.00

41,424.00
0.002,626.00

3,927.0084,329.00

663.00 63.51 19,748.05
108.50 66.56 1,489.20

401.001,492.11
696.29

0.00
0.00428.99

28,549.620.001,650.64
3,927.0058,382.90

71.06
63.53

37.13
37.87
92.96
0.00
0.0095.54

68.920.0062.86
100.0069.23

-a.

Supsrfuncl J c f c s Training initiatives (Super J T I ) Sunnary
Current

CCM Federal Programs
Team Subs: dM
Haam Subcontractors
Subpool

Total

emulative
I C E / H R S

0.00
0.00
0.00
0.00

Dollars
0.00O.QO
0.00
0.00

I C E / H R S
0.000.00
0.00
0.00

Dollars
0.000.00
0.00
0.00

0.00 0.00 0.00 0.00

§•ri
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USE CR DISCLOSURE CF THE EKIA CN THIS RGB IS SUBDECT TO THE FESTRICTICN CN THE TITUS FPGE CF THIS REPORTREPORT ^^: Current Maitli and emulative Status Report - Task Level T o t a l s vathin -tern Form Wbrk Assigrment
Wbrk Assignment NLnber: 088-RSH>0894Work Assignment T i t l e : R I C H A R D S O N F I A T S R I / F SContractor Mate: dM Federal ProgiciiB CorporationContract Nutter: 68-W5-0022
SSID : 94
Sta t e : CO
Region: 8

Wbrk Area Code: PSActicn Code: EDWA Form: TermT y p e F\jnd ing: SCWork Assignment Status: ARemediation Category:Cperable Unit: 00

WA Pariod of Performance Start: 09/28/00WA Period of Performance Erd: 09/28/01Reportirg Pariod From: 05/27/01
Reporting Period to: 06/30/01
Invoice Date: 06/30/01Invoice Number: 64.0
Pjrpose: t tnthly Invoice

emulative ttnth

T A S K
MOCOE P4

\ PP
3 n
S AN
6 CE
7 RA

15 CD

6.00.0
0.00.00.00.0

Performance (Award)

P3

10.00.0
0.00.0
0.00.0
Fee:

ICE
P2

22.03.08.0
6.00.0
0.0

(Pri i t e /Tean)
PI

207.0
89.030.0
0.00.0
0.0

T3

0.0
0.00.00.0
0.00.0

T2

0.00.0
0.0
0.00.00.0

ICE CLERICAL
TO. IABCR $

0.0
0.0
0.0
0.0
0.0o;o

52391877
788
13800

.CLERICAL
F L I

H3JRS ZAECR $

54.5
0.0
0.00.0
0.00.0

8550
0000

FREM

20000
00

CCMEUIER EQUIP
CCCS

109
549

00
210

I N D I R E C Tccers
TRAVEL SOBPOCL

32
0
0

21
0
0

1271
1176 0000

0
000
00

0
0
0
0
00

8656
2941
1080

194
4
0

FEES

627
236

97
15
0
0

0

T O T A L
ICE

245.0
92.0
38.0

6.0
0.0
0.0

0

T O T A L
$

16809
67781965

369250

ro
-L TOEftL 6.0a>ro

10.0 39.0 326.0 0.0 0.0 0.0 8042 54.5 855 20 679 53 2448

•<,a.

a5
1
§
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S t a n d a r d F o r m 1035
S e p t e m b e r I9"34 Treasury FRMMOO

1035-110

P U B L I C V O U C H E R F O R P U R C H A S E S A N DS E R V I C E S O T H E R T H A N P E R S O N A L
CONTINUATION SHEET

V O U C H E R N O .

S C H E D U L E N O .

S H E E T N O .

U . S . D E P A K T M E H T , B U R E A U , O R E S T A B L I S H M E N T

A R T I C L E O R S E R V I C E S
(Enter description, turn number of contract or Federal supplyschedule, and other information deemed necessary)

Q U A N -T I T Y
U N I T P R I C E

C O S T PER
A M O U N T

RAC Contrac t I n v o i c e Backup Report - Contrac t Summary ( C O R P - 1 )

C o n t r a c t o r N a m e : C D M F E D E R A L P R O G R A M S C O R P O R A T I O N I n v o i c e N u m b e r : ' 6 4 . 0C o n t r a c t Number: 6 8 - W 5 - 0 0 2 2 I n v o i c e Date: 0 6 / 3 0 / 0 1Contrac t P e r i o d : OPTION 1 • Invo i c e Serv i c e De l iv e ry Date: 0 7 / 1 0 / 0 1Work A s s i g n m e n t N u m b e r : 0 8 8 - R S B D - 0 8 9 4Work A s s i g n m e n t Name : R I C H A R D S O N F L A T S R I / F S
CurrentLOE Dollars .

Direct LaborP-4P - ' 3P - 2P - lT - 3
T - 2
T - l

0.50
0.0011.0047.00
0.000.000.00

3 2 . 5 80.00234 .75964.800.000.000.00
58.50

S u p p o r t - LaborF r i n g e ( 3 5 . 2 % L a b o r )Overhead ( 4 4 . 4 % L b r & F r n g e )Overhead ( 6 . 5 % L b r & F r n g e )Other Direct C o s t sT r a v e lC o m p u t e rEquipmentI n s u r a n c eT e a m S u b c o n t r a c t s 0.00S u b p o o l

1,232.13
148.604 8 6 . 0 48 2 8 . 8 30.003 5 5 . 2 50.003 3 . 5 40.000.000.000.00

S u b t o t a l Cos t 5 8 . 5 0
H a n d l i n g ( 4.8% o f S u b s )G & A ( 2 1 . 4 % All Excl S u b s )
T o t a l Cost •
Base FeeAward F e e
T o t a l Amount C l a i m e dAmount Reimbursed
:urrent Amount C l a i m e d

3 , 0 8 4 . 3 9
0.006 6 0 . 0 9

3 , 7 4 4 . 4 8
149.760.00

3 , 8 9 4 . 2 4

3 , 8 9 4 .24

Cumula t iv eLOE D o l l a r s

6.0010.0039.003 2 6 . 0 00.000.000.00
381.00

0.00

381.00

361 .963 7 9 . 7 8828.416 , 4 7 1 . 8 00.000.000.00
8 , 0 4 1 . 9 5

854.803 , 1 3 1 . 8 35 , 3 4 0 . 6 8
0.006 7 9 . 0 02 , 4 4 7 . 8 95 2 . 7 10.0020.010.000.00

2 0 , 5 6 8 . 8 7
0.004,401.87

2 4 , 9 7 0 . 7 4
9 7 5 . 3 60.00

2 5 , 9 4 6 . 1 02 2 , 0 5 1 . 8 6
3 , 8 9 4 . 2 4

• U.S. Government P r i n t i n g O f f i c e : 1978-261-547/3225

3-137
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Work Ass ignmentM o n t h l y Progress ReportJuly 2001
Richardson F l a t sWork Assignment No.: 088-RSBD-0894Contract No.: 68-W5-0022

Monthly Work Assignment Status Report (Technical)
Prepared by: J e f f M o n t e r a
Date: August 1,2001
Period: July 1 - July 28, 2001

. 1. Progress Made This Reporting Period
Task 1 - Project Planning and Support
• Conducted routine project management activities, including tracking technical and

financial progress; maintaining f i l e s , and preparing input for the monthly progressreport.
• Prepared closeout documents for the base period.
Task 3 - Fie ld Investigation
• Submitted second technical oversight report

2. Problems Resolved
• None this period.

3. Variances, Anticipated Problem Areas/ and Recommended Solutions
• None this period.

4. Upcoming Events/Activities Planned
Task 1 - Projec t Planning and Suppor t
• Perform routine project management activities, including tracking technical and

financial progress, maintaining f i l e s , and preparing input for the monthly progress
report

Task 3 r Fie ld Investigation
• None.

Federal Program Corporation
*C«NSVm\PROj£CTS\3280-RACm»S^ 2"~ I 599
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July 2001Monthly Progress Report

T a s k 5 - Analytical S u p p o r t and Data V a l i d a t i o n of S a m p l e s
• None.
T a s k 6 - Data Evaluation of S a m p l e s
• None.

5. Key Personnel Changes
• None this period.

6. Subcontracting
• None this period.

7. Non-CLP Laboratory Analysis
• None this period.

8. Travel
• None this period.

9. Schedule Performance

T a s k 1 - Projec t P l a n n i n g and S u p p o r t
Prepare Work P l a n 08-15-00 09-18-00 09-18-00 100% (a)
S i t e Visit 09-25-00 09-25-00 09-25-00 100% On schedule
Review and Commenton PRP SAP 11-01-00 11-10-00 11-09-00 100%- 1 day ahead ofs cheduleReview and Commenton PRP Health andS a f e t y Plan_____ 01-26-01 01-26-01 01-26-01 100% On schedule
Prepare S A P A d d e n d u m 01-29-01 02-16-01 02-13-01 100% 3 days aheadof s chedule
S a m p l i n g Event No. 1 04-04-01 04-04-01 04-04-01. 100% On schedule
S a m p l i n g Event No. 2 05-07-01 05-11-01 05-11-01 100% On schedule
T a s k 3 - Field Inve s t iga t i on
Technical OversightReport (No. 1) 05-11-01 05-14-01 05-14-01 100% On schedule
Technica l OversightReport (No. 2) 07-09-01 07-19-01 07-19-01 100% On schedule
T a s k 5 - A n a l y t i c a l S u p p o r t and Data V a l i d a t i o n of S a m p l e s
Data V a l i d a t i o n(Sampling Event No. 1Data) ____05-07-01 05-28-01 05-21-01 100% 7 days aheadof s chedul e

CDM Federal Program* Corporation
W E N S V R 1 \ f > R O J t C T S f f i « < > - f l A C f t M 5 \ M O N T H I . Y REPORT\July01MJMJuly01.doc 2-1600
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July 2001Monthly Progress Report

Data Val ida t i on( S a m p l i n g Event No. 2Data)
14 days aheadof schedule

Task 6 - Data Evaluation of S a m p l e s ( I n c l u d e s Technical Oversight Report)
Data Evaluation Report( S a m p l i n g Event No. 1Data) ______ 05-11-01 N / A 6-14-01 100% No schedule
Data Evaluation Report( S a m p l i n g Event No. 2Data) ________ 6-20-01 N / A N / A N / A No schedule

.(a) Requested extension beyond 30 days; EPAconcurred.
10. Actual and Forecasted Expenditures

CDM Federal Programs Corporation
2-1601
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Sô
H

8S

a -
g j
3 i

s '8 i

i

i8
I :

888888d d d d d d

888888o o o o o o
4

. .

11
i

Q n
2 "80?

i £ DJ (7' ^ M- NM WJ

&c
o -3111

8s
89

8a

•

8d

-

8d

i
1

2-1609



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

b

6:

' ? !' ! «

I

8

W

88888 18
00000

88888o o o

88888o o o p o

88888

88888
o> d d d d

S

s

8

8
.9invo

8

8

8

8888
ff\ Q 3̂ c\38 pN en (N

d oi f^CO l

8 883 - 9 I S

U !

38 8

8

2-1610



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

Sa-
gl
ll

»̂

8

4
M
M

8 8 8 8 8 8 8 S 8 i S 8 9

S 8 8 8 8 8 8 8 5 8 3 8 3

Q 8
8 |
8 8

ro O M O O O O O ^ O N t r t r j j
in co jg

8 8

8 8 8 S 8 8 8 R 8 $ 8 3O '
rt n

8 8

S S S S S S F l S S S d- ' - • : d o d g o g o g

8 88 d

1• i
2-1611



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

8

ai 8

f t 1

8

I

8

gp
sa
8
"

8rn

8s
8"

3d

8.-I

sd
8

a,
& a.

8
1
8S .
8
§

8d
8
S

8a
8.d

8d

8d

8d

<i a. i

8
§
8
Pi

8
§<

8
CN

8fi .

8
<N

8d

Sd

8d

8d

i

9S

s§
p .i
8 ..a
88 •
8a .
sd

s a
rH O

3 .d '
s a.fi d

| $ l
P Ui

Ssi
s1
ssi
sa
8X
8.S

a

ad
af*
5?d

J

9

9si
GS
as
s? . .si
8I .
8 .a
n o o o o o o

S o o o o o o

at-i

3 8 8 8 8 8 8
S o o o o o o

E
a ! ,

" l
i

3- . 3 T B 9 «l fj Q O 03

i fi 30

8 8
§ d

10 O

8 8vo d'

8 8d d

-•

8 8o' d

3 1
1

2-1612



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

85

• 8 j
1.i

b

IB!

8

8

8888d d d d

8888d d d d

8888o o o o

8888d o d o

8888

8

8

8

8

8888asrs

S S 8 P

v j )
! C3

8 88

N O

s

8

2-1613



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

5 i

&

81

e,.,
a 8

•IO
- g a 8

si
I I I

9 3
C:w\

8 8

P 8

8 8•a .a

S S S S S S S S S S S

8 8 8 8 8 8 3 8 3 8 3
«3 O O O O O gi O LQ CO in'v r*

U5 O O O O O CN O i

8 .8a .a
s •»

8 S<-! d

S S S 8 8 8 a S S 8 S
o o ' d d d o g j o r j d r a

8 S

EI j

i l
2-1614



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

j1
iij ujO O

i B

! * >

8

T

g
I 1i l i l

8!

5 l 5 ! 8 8 8 S S 8 P S a3 Si

8 53388838.883

8

8

o o a to o •*

8 8i s

8 5?3 8

a •

S? 8

iS

8888d o d d

8888do d d

8888d d d d

8d

8d

8d

8
0

1
2-1615



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

& ;

mH i
! Sil l

5 ,

&

81
§ i

8

S S ^

a F 8

! o <* m o •

f j
B
B

a
2

2

O O IT) O O O
H O 0\ Q O

•*> <= 5?2

O O O O O O

O O O O O O

O O O O O O

r- o o c\ o o

o o o o o

O O O O O O

o o o o r-

in o o o o inin o o o o o

f f l ' ' ( 3
o o o o o od o o o o e>

o o o o o oo e> o o o o

o o o o o oo o o o o o

O O O O CJ C)
O O 'p|j *»' O O

o o o o c> o
O O [—' «3 O O

o o in o o oo o o o o o

O O O O C9 O
H O O O O <-!

H m ID vo p- i

I R

2-1616



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

I O! I S i

54 a- I 8

* i f l * j&&K a
8?1:

B

H .

I f i61

S

0

B

SI

e
s

I I
o o in o o o

so m

o o o o o o

o o o o o o

I VO O O O O

0500000

o o o o o ocs

i o o o o r-

o o o o o in
p O O 0 O 6

o o o o o oo o o o o es

o o o o o oo o o o o o
o o o o o oo o o o o o
o o o o o o

o o o o o o

o o vn ca o ogo ci d e> o

O O O O O C9t* o o es o r4

H ci tf> vo r- in

"1s

oo

Ift9

2-1617



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

,-8!

! t ! § !I I - !

!>y
g

8

8-g ;
i 1! E Ii B i

j^:

a

ss

si s a

o o o o o od s g a °' sin M N H

pj IO (N n

O O O O O O

8
J J ?
S

i s o o in o o o

i i
1 6 ;

2-1618



Use or disclosure of data contained on this page if subject to the restriction on life title page of this document.

P U B L I C V O U C H E R F O R P U R C H A S E S A N D
**££££?* S E R V I C E S O T H E R T H A N P E R S O N A L

4 T n a w i y F R M 2 0 0 0.l033-110 . -CONTINUATION SHEET
US. KPARIHIKr. MffiZAU. OK ESMBUSHMCNT
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U N I T P R I C E*«. •

n COST J PER

V O U C H E R Na

SCHEDULE NO.

SHEET NO.

A M O U N T

RAC Contract Invoic e Backup Report - Contract Summary ( C O R P - 1 )
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T o t a l Amount Claimed • 4 , 7 5 5 . 3 8Amount Reimbursed
Current Amount Claimed 4 , 7 5 5 . 3 8

• • • Cumulat ive' LOE . -*

8.0010.5072.00372.000.000.000.00
462.50

0.00

462.. 5,0

'

• Dol lar s •
482.12. 400.53. 1 ,568.817,410.200.000.000 . 00

9 , 8 6 1 . 6 6
9 4 9 . 6 53,819.166 ,508 .910.00 '. 685.132,447.8968.560.0020.010.000.00.
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